

Alachua County Post Disaster Redevelopment Plan - Recovery and Redevelopment Action Plan

Actions	Implementation Timeline											Responsible Entity	Required Collaboration	Existing Capacity	Needed Capacity	Funding	
	Pre-Disaster	Emer-gency Period	Short-Term Recovery (days)					Long-Term Redevelopment (months)									
			D3 - 2	1-15	15-30	30-60	60-90	4-6	6-12	12-18	18-24						24+
HEALTH AND SOCIAL SERVICES																	
Provide Mental Health Counseling to include faith-based and community resources (Churches, Crisis hotline, Crisis Center etc.)			■	■	■	■	■	■									
Identify housing, medical and supervisory needs for Special Needs populations.	■		■	■	■												
HOUSING AND STRUCTURAL RECOVERY																	
Establish an ordinance to override state law in emergency in regards to accommodating transient housing in non-transient communities.	■													Growth Management		Develop ordinance	Local
Identify short-term housing availability (e.g., hotels, rental properties, foreclosed properties, campgrounds, etc.) for displaced residents.	■		■	■	■												
INFRASTRUCTURE AND PUBLIC FACILITIES																	

